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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 490 Date: 30-Dec-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 574

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Inspect west loop and east anchorage
dehumidification units. Misc. MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

I went to the east anchorage splay chamber today to inspect the dehumidification units and made these
observations:

1.Both hatches (into the splay chamber and into the anchorage) were opened for both anchorages (EB and
WB). I shut those for the EB bridge, and the hatch into the WB splay chamber, but ironworkers were
working in the chamber behind the anchorage. I asked them to shut the hatch when they leave for the
day. I would suggest you bring this topic up for their weekly safety meeting and put signs on the hatches
saying they need to be closed when work is complete inside the dehumidified chambers.
2.The plenum box at the end of recirculation air outlet duct needs to be insulated.
3.The systems appear to be out of balanced. Looking at the gauges for the EB unit, the recirculation air
needle is pegged. I didn’t check the gauges for the WB unit, but the same situation may occur.
4.In general, it does not appear that the units have been fully balanced. There are plugs where pitot tubes
were used on the process air duct immediate adjacent to the unit, and there are plugs on the recirculation
air inlet and outlet, and make up air ducts, but there are no plugs at any of the process air outlets
throughout the splay chamber or in the outlet behind the anchorage. The systems need to be fully
balanced prior to the performance test.
5.It appears an electrical box cover is missing from control damper electric supply for the EB bridge unit.
6.The hatch leading to the chamber behind the anchorage for the EB bridge cannot be secured because
the lock will not fit into the hasp.

I inspected the west loop unit last week and found no obvious problem, and the gauges appear to show
the unit is balanced.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 490 Date: 30-Dec-2013 Monday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson, spent the shift mobilizing to a day closure of Lane #1 of the EB
bridge to install the PS-14 similar at Hinge AE, per the direction given in RFI 3260.

The crew used a 200 volt welding machine, a 2.5 HP generator, three trucks, and small tools in
performance of this work.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and demobilization from the bridge is covered under CCO 187 for this day's work.

The crew used a towed port-a-potty to perform this days work.

001 0-FWS-ELS.354
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